

Project Tracking & Delivery

Regional Project Evaluation Committee
June 26, 2026



Puget Sound Regional Council


Today's Presentation



- Update on 2026 FHWA Delivery Status
- Next Steps




Delivery Timeline



2026 FHWA Delivery Status

- Whether region will be eligible for additional federal funds (if available) will depend on how close to the finish line the “In Process” submittals are
 - Projects must have completed obligation or at WSDOT awaiting final signature to be counted as complete
- PSRC staff coordinating with sponsors & WSDOT to confirm ‘in process’ status



Redistributed Obligation Authority (OA)

- Whether or not undistributed FHWA funds will be available this year has not yet been confirmed
- If funds are made available
 - Statewide prioritization and distribution of available funds will be determined by WSDOT and FHWA
 - For our region,
 - Available only if the region can demonstrate by late June/early July that delivery target will be met
 - Expect to apply to 2026 project delivery over target



What can continue to affect delivery?

- De-obligations and returns

- Grant closeouts of prior year funds
- Low bid – thru first part of summer may require funds be returned to FY26 pot

Out of sponsor's control and typically accommodated by buffer, but for larger amounts we appreciate a heads-up!

- Inactive project

- Project going off-track

- Delayed resubmittal to address WSDOT review comments
- Unexpected issue arising with short notice, often due to a late start or submittal

In sponsor's control:

1. Please avoid!
2. Or, notify PSRC immediately of any issues that will/could delay delivery



What's Next?



- Continue monitoring delivery status
- If anything unexpected causes delivery gap late in fiscal year, emergency measure (per Project Tracking Policies) would be required
- Reminder: WSDOT is processing more than just PSRC-funded projects, so please also be diligent about other federally-funded projects with 2026 delivery





Thank You!

Jennifer Barnes

Program Manager

jbarnes@psrc.org



Puget Sound Regional Council