DRAFT 2026 FTA Adjustments Schedule *(April 22, 2026)*

blue are PSRC tasks

orange are transit agency tasks

	April				May				June					July				August			
week of	4/6	4/13	4/20	4/27	5/4	5/11	5/18	5/25	6/1	6/8	6/15	6/22	6/29	7/6	7/13	7/20	7/27	8/3	8/10	8/17	8/24
Obtain Foundational data from FTA	4/1																				
DRM Splits			4/20																		
TOC meeting - Confirm schedule			4/22																		
Prepare Disaggregation Tool, Tables, and Packets - by 5/8					5/8																
Project Submittals / Adjustments - by 6/5									6/5												
PSRC Office Hours - 5/22 (tentative)							5/22														
Review / Process Submittals - by 6/15											6/15										
Transit Agency TIP Applications due for 26-07 Amendment - by 6/17											6/17										
Send 2026 project revisions with TOC packet - 6/17											6/17										
TOC meeting - Vote to recommend project revisions												6/24									
Release new projects for public comment - 6/24 - 7/15												6/24			7/15						
TPB meeting - review and recommendation														7/9							
Executive Board - review & adoption																7/23					
Add projects to TIP/STIP - July amendment (26-07)																					