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WSDOT stimulus projects identified
WSDOT provides projects to respective MPOs for inclusion in TIPs

President signs Stimulus Bill

Federal funds allocated

WSDOT finalizes stimulus projects to available revenue and notifies MPOs

MPOs submit amendments to WSDOT for Mar 6 STIP amendment (additional) 
Projects outside MPOs are submitted to WSDOT for Mar 6 STIP amendment 

WSDOT submits Mar 6 STIP Amendment to FHWA & FTA for approval. (2 weeks)

MPOs submit amendments to WSDOT for Mar 20 STIP amendment 
Projects outside MPOs are submitted to WSDOT for Mar 20 STIP amendment 

Mar 6 STIP Amendment approved by FHWA & FTA.
WSDOT & Local submits stimulus projects for CN authorization

90 days

120 days

Jan 23 Feb 20 Feb 27 Mar 2 Mar 6 Mar 13 Mar 20 Mar 27 May 28 Jun 27

 

Assuming not already programmed - the first date to authorize projects is March 27th.

50% of suballocated amount 
required to be under contract

50% of the state discretion 
amount required to be under 
contract
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