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Project Tracking Policies for PSRC’s Federal Funds 
(Revised January 2022) 

 
Overview and Purpose 
 
The Puget Sound Regional Council‘s (PSRC) project tracking program was first 
implemented in 2000 to monitor delivery of projects awarded PSRC‘s federal funds, and 
has evolved over time to reflect new and emerging circumstances. Over time the project 
tracking program has helped improve the region‘s delivery of federal funds and helped 
to minimize project delays.   
 
The purpose of PSRC‘s project tracking policies is to ensure the timely and predictable 
use of all regionally managed federal funds. Doing so will assist the central Puget 
Sound region to: 

• Reduce project delays that lead to increased costs;  
• Ensure the traveling public benefits from investments at the earliest point 

possible;  
• Create or sustain jobs needed to stimulate the regional economy;  
• Meet federal funding delivery expectations;  
• Preserve PSRC funds and ensure they are kept locally and not redistributed to 

other regions; and  
• Position the region to receive unused obligation authority from other states by 

demonstrating the ability to deliver projects. 
 
Project tracking policies are in place for both Federal Highway Administration (FHWA) 
and Federal Transit Administration (FTA) funds managed by PSRC.  Each is described 
in greater detail in the sections below. 
 
Section 1:  FHWA Funding Policies 
 
PSRC has primary responsibility for project selection and distribution of the following 
FHWA funding programs: 

• Surface Transportation Block Grant Program (STP) 
• Congestion Mitigation and Air Quality Improvement Program (CMAQ) 
• Transportation Alternatives Program (TAP) 

 
A shared regional and countywide process is conducted to recommend and select 
projects for PSRC‘s FHWA funds. The total available FHWA funding is split between the 
regional and countywide forums based on a regionally adopted funding split. Funding 
recommendations for PSRC‘s FHWA funds are forwarded to the PSRC Transportation 
Policy Board by the Regional Project Evaluation Committee (RPEC) and the policy 
forums within each county.  Recommendations are based on the requirements of 
federal law, guidance provided by adopted regional and local plans, and a policy 
framework adopted prior to PSRC‘s project selection processes. A separate regional 
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process is conducted for the selection of projects for PSRC‘s TAP funds, on an ad hoc 
basis. The Transportation Policy Board recommends the distribution of funds of all 
PSRC FHWA funds with final approval by the Executive Board. 
 
Annual Delivery Targets 
 
PSRC’s project tracking program for FHWA funds has evolved over the years to ensure 
successful delivery of projects, by addressing issues of delayed projects and the 
potential risk of losing unused funding.  This evolution has included responding to the 
annual delivery target requirement begun in 2013 for all regions of the state.  The 
annual targets are equal to the annual allocation of FHWA funds.  Under this statewide 
strategy, PSRC must deliver its target for its FHWA funds by August 1st of each year or 
a portion of the funds may be lost through redistribution to other regions. Delivery is 
defined as complete and accurate obligation packages submitted to WSDOT by August 
1st, to allow processing time for obligation by the end of the federal fiscal year, 
September 30th.  
 
1A.  Obligation Deadlines 
 
The obligation deadline for all FHWA funds awarded by PSRC is June 1st of the 
program year designated.  For the purposes of PSRC’s project tracking policies, 
obligation is defined as the submittal of a full and complete obligation package to the 
sponsor’s WSDOT regional office. 
 
Federal legislation requires the Regional Transportation Improvement Program (TIP) to 
be fiscally constrained by year.  Projects awarded PSRC FHWA funds will receive an 
award letter that includes the designated year the funds will be available to obligate.  
While the obligation deadline is June 1st of each year, FHWA funds are available to 
obligate as soon as the federal fiscal year begins, which is October 1st of the prior year.1  
For example, if 2022 is selected as the program year, the funds will be available to 
obligate beginning October 1st, 2021 and the deadline for obligating the funds is June 
1st, 2022.  
 
Under certain circumstances, sponsors may request an extension beyond the June 1st 
obligation date; these policies are described in Section 1C below.  If no extension is 
granted, sponsors must meet the obligation deadline of June 1st or the funds will be 
returned. 
 
PSRC will provide the following additional outreach on upcoming obligation deadlines 
and consequences for non-delivery. 

• Notification of each project‘s obligation deadline (by phase) will be included in 
every sponsoring agency‘s PSRC award letter. 

 
1 Assuming the funds are made available through Congressional action 
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• Additional notification will be provided at the beginning of each year to inform 
sponsors of their projects with a June 1st obligation deadline that year. 

• Project Progress Reports will be regularly monitored to evaluate project risks, 
and communications will occur between PSRC, the project sponsor and the 
countywide forums to proactively address project risks and potential delays. 

 
1B.  Partial Obligations 
 
Obligation deadlines apply to the entire amount of a PSRC award for a given phase. 
However, under some circumstances sponsors with funds programmed to a 
construction phase may only be authorized to obligate a portion of the award. In these 
cases, an opportunity may exist for the sponsor to utilize the remaining unobligated 
funds as the project progresses (e.g., to accommodate bids coming in higher than the 
engineer‘s estimate or other unanticipated costs such as unexpected environmental 
mitigation). In such cases, any amount that remains from a partial obligation for a 
construction phase may be retained in the project for 90 days after bid opening, after 
which the unobligated portion will be returned for redistribution. Note: this provision 
applies only to awards to construction phases and does not apply to any other project 
phases (i.e. planning, preliminary engineering/design, or right of way). 
 
1C.  Extensions 
 
Sponsors that do not anticipate meeting their June 1st obligation deadline and have 
PSRC funds awarded to a right of way or construction phase may apply for an 
extension.  Extensions will not be granted to projects that are delayed due to shifting 
priorities within the agency, insufficient funding, lack of certification acceptance status, 
or work was not begun in a reasonable time to meet the deadline.  All other requests will 
be reviewed and considered under the provisions provided below.   
 
Requests for extensions are due to PSRC by February 15th of the designated 
program year.   Requests will be reviewed by PSRC staff in consultation with WSDOT 
and the chairs of the Regional Project Evaluation Committee (RPEC) and the 
countywide forums. Determinations are to be completed by PSRC staff and 
communicated to sponsors by mid to late March.   
 
When requesting an extension, sponsors must choose one of two pathways: 
 

1. Standard Extension – provides a 45-day extension for projects that need a short 
amount time to obligate the PSRC FHWA funds beyond the June 1st deadline, 
but the expectation is that obligation will occur within the same federal fiscal year.  
If granted, the extended obligation deadline will be July 15th of the programmed 
year. Standard extension requests will be reviewed by PSRC staff in consultation 
with WSDOT and the chairs of RPEC and the countywide forums. 
Determinations will be completed by PSRC and processed administratively. 
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2. One-Year Extension – provides a one-year extension for projects that are 
significantly delayed.  If granted, the extended obligation deadline will be June 
1st of the following programmed year. One-year extensions are reviewed for 
eligibility by PSRC staff in consultation with WSDOT and the chairs of RPEC and 
the four countywide forums.  A recommendation will be provided by PSRC to the 
Transportation Policy Board, for final action by the Executive Board. 

 
No funding award to a given phase will be granted more than one extension. Note: As 
outlined above, extensions are restricted to right of way and construction phases only.  
Should a request for an extension be denied by PSRC staff, project sponsors may 
appeal directly to PSRC‘s Transportation Policy Board. 
 
All funds granted an extension that remain unobligated after the extension deadline will 
be returned to the recommending forum for redistribution to projects on the adopted 
contingency list.  Under circumstances that call for a supplemental funding action to 
meet an annual delivery target, however, the standard contingency distribution may not 
apply.  
 
1D.  Scope Changes  
 
PSRC funds are awarded to projects with the expectation they will be completed as 
originally described and scheduled. Funded projects were evaluated, underwent a 
public review and comment period, and were included in a regional air quality analysis 
based upon their scope of work submitted at grant application. 
 
Requests to change a project‘s description must be reviewed and approved in advance 
by PSRC staff to ensure that the modified description is consistent with the project‘s 
original scope, purpose, intent, and/or utility. If such a request is deemed to deviate 
from the original scope of work, the request will be denied in consultation with WSDOT 
and the chairs of RPEC and the countywide forums.  Should a request for an extension 
be denied by PSRC staff, project sponsors may appeal directly to PSRC‘s 
Transportation Policy Board. 
 
1E.  Returning PSRC Funds 
 
PSRC funds may be returned through the previously identified project tracking policies, 
through cost savings at time of grant completion, or on a voluntary basis by sponsors 
due to project cancellations, the obtaining of other grant funding such that PSRC funds 
are no longer required, or other circumstances. The following guidelines are identified 
for sponsors wishing to return PSRC funds: 

a. Sponsors voluntarily returning funds should provide PSRC with a letter or a 
memorandum signed by a responsible official (mayor, council member, 
commissioner, department director, etc.) requesting the return. The letter should 
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identify the project from which the funds are being returned, the funding source 
and amount being returned, and a summary of the reason for the return. 

b. For projects that are at risk of failing to meet the obligation deadline per PSRC‘s 
project tracking policies, the sponsoring agency will be notified approximately 
three months in advance of the deadline that the removal of any remaining 
unobligated funds may be forthcoming. After the obligation deadline has passed, 
sponsors will be notified that the unobligated funds are no longer available and 
will be returned for redistribution. All projects that return funds may compete for 
funding during the next or subsequent project selection processes, for any phase 
or portion of the phase that is no longer funded. 
 

1F.  Distribution of New and Returned Funds 
 
Contingency lists of prioritized projects are approved as part of each project selection 
process, in case additional funds become available prior to the next process. New 
funds, defined as additional funds to the region from higher than estimated allocations 
or other sources, and returned funds, defined in the section above, will be distributed to 
either the adopted contingency list in effect at the time, or applied to the next project 
selection process.  Additional set-aside funding is not provided during these 
distributions but returned funds may be directed to set-asides based on each county’s 
adopted processes.  Under the circumstances referenced earlier when a supplemental 
funding action is required to meet an annual delivery target, the standard contingency 
process may not be applicable. 
 
1G.  Expenditure Monitoring 
 
There are no current PSRC policies for monitoring the expenditures of PSRC‘s FHWA 
funds. However, FHWA requires WSDOT to conduct a quarterly review of local agency 
projects with federal funds for which no expenditures have been billed during the past 
12 months, referred to as “inactive” projects. In the last several years, these 
requirements have been more rigorously enforced, and sponsors of inactive projects 
risk losing their federal funding. Sponsors are expected to submit bills for 
reimbursement on a monthly basis, and WSDOT is proactively reaching out to sponsors 
of projects with no billing activity within 9 months, to encourage billing progress and the 
avoidance of being deemed inactive. Inactive projects are required to submit detailed 
documentation and justification to FHWA or risk the project being closed and federal 
funds repaid.  
 
PSRC will assist with this monitoring through the twice-yearly Project Progress Report 
form, and ongoing communication and education to project sponsors. Sponsors should 
be aware of billing procedures and expectations for projects with obligated federal 
funds, as well as the circumstances that lead to projects being deemed inactive by 
FHWA. For more information, see Chapter 23 of the Washington State Local Agency 
Guideline (LAG) Manual. 

https://wsdot.wa.gov/publications/manuals/fulltext/M36-63/Lag23.pdf
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1H.  Rebalancing and Supplemental Funding Actions 
 
As previously discussed, the Regional TIP must be fiscally constrained by year.  The 
following procedures will apply when there are not enough projects able to deliver in a 
given year, and additional measures need to be taken in order to meet the required 
annual delivery target for PSRC’s FHWA funds. 
 
The overarching guiding principles are to work within the established procedures for 
project selection and project tracking, to the extent feasible. This means: 

• Achieving delivery with a neutral impact on overall PSRC funds is preferred (i.e., 
no net change to funding totals in the TIP); and 

• Adhering to existing policies and procedures to the extent possible, including 
geographic equity principles and respect for the original project selection process 
in terms of how awards were granted and prioritized contingency lists adopted. 
 

Due to obligation deadline extensions, returned funds or other circumstances, if there is 
not enough remaining programming in a given year to achieve the delivery target, the 
recommended process is as follows, in priority order: 
 

1. Advance projects from later years of the TIP 
 Sponsors of projects with PSRC’s FHWA funds in the later years of the TIP 

will be asked if they are willing and able to advance to the current year and 
obligate by the deadline. PSRC will review project milestones to confirm the 
feasibility of this advancement. 

2. Exchange federal funds for local or state funds between phases or stages of a 
single project, or between projects within the same agency 
 If there are not enough projects able to advance to the current year to meet 

the delivery target, sponsors of projects with PSRC’s FHWA funds in both the 
current year and later years of the TIP will be asked if they are willing and 
able to perform an exchange between federal and local funds, with the goal of 
obligating more federal funds in the current year but keeping all projects 
whole with the exchange. PSRC will review project milestones and budgets to 
confirm the feasibility of this exchange, and also to ensure this is a viable 
option that will: 
i. help with delivery 
ii. do no harm to either the donor or receiving project(s), and 
iii. remain consistent with the project scopes and schedules as originally 

awarded 
 Projects that exchange federal funds for local funds will still be subject to 

PSRC’s project tracking policies (i.e., progress reporting and monitoring) and 
will not be allowed to reapply for PSRC funding for that phase. In addition, 
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monitoring will occur of any changes or cancellations to any de-federalized 
projects, for future review and discussion. 

3. Fund immediately ready to go projects from the current adopted contingency lists 
 If Strategies 1 and 2 above do not result in enough existing projects able to 

meet the annual delivery target, PSRC will survey sponsors of every project 
on the adopted contingency lists for the ability to obligate by mid-July of the 
current year, to meet the state’s August 1st deadline. PSRC will review every 
project’s milestones to confirm the feasibility of obligating by the deadline. 

 As feasible, PSRC will apply geographic equity and equity by recommending 
forum: 
i. if more projects are available to obligate than necessary to meet the 

delivery target, the standard 50/50 split among forums will be applied, 
and projects will be selected in rank order 

ii. if all available, immediately ready to go projects are needed to meet the 
delivery target, then geographic equity will simply be incorporated into the 
standard analysis over time 

4. Increase the federal share of awarded projects 
 If there remains a gap to meeting the delivery target after Strategies 1 through 

3 have been implemented, then all projects that are able to deliver in the 
current year will be eligible for an increase to the existing federal award 
amount as a supplemental funding action. The amount will be determined 
based on the remaining delivery gap, by funding source. 
i. A consistent percentage increase will be applied to all eligible projects, to 

reach a pre-determined amount based on the need. The amount will be 
no less than $100,000 for any project, and no more than the maximum 
federal share allowable for any project. If this does not yield enough to 
meet the delivery gap, projects from the previous years will be reviewed. 

ii. The recommendation includes a provision that projects participating in 
Strategy 2 that achieve the maximum federal share due to the exchange 
may select a project from the previous year to apply the increase, in the 
amount that would otherwise have been eligible. 

5. Award new funds to new projects, outside of the standard PSRC project selection 
process 
 If the implementation of Strategies 1 through 4 above are still not enough to 

meet the current year’s delivery target, PSRC will solicit new projects for a 
supplemental funding action that are able to readily accept federal funds for 
immediate use. The likely types of projects will be those that are ongoing in 
nature, such as bus purchases, transportation demand management 
activities, maintenance and preservation, or projects that are more 
operational in nature. Another category may be very large capital construction 
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projects that have other federal funds and can easily absorb additional federal 
funds. 
i. Given the short turnaround times for this exercise, PSRC staff would 

identify a small number of likely candidates and reach out to potential 
sponsors for immediate delivery, with input from the chairs of RPEC and 
the four countywide forums. 

 
1I.  Exceptions  
 
At times there may be issues facing a project that require an exception to the policies as 
described above. Requests for such an exception will be evaluated on a case-by-case 
basis, but any exception granted must result in circumstances consistent with the 
overarching goals of the project tracking program – i.e., project delays and increased 
costs are reduced, projects are delivered in a timely manner, and the exception is 
processed in a fair and equitable manner. Therefore, short-term time extensions and/or 
the movement of funds between phases will be considered under certain circumstances 
as defined below. Depending on the request, exceptions will be processed 
administratively or require approval by PSRC boards, as provided below. 
 
Exceptions that will be Considered 

a. Administrative Exceptions: 
The following circumstances will be allowed to occur without an exception 
needing to be approved, as long as the applicable project phases remain fully 
funded: 

a) The transfer of PSRC funds between phases at the time of grant closeout; 
and/or 

b) The transfer of PSRC funds between any phases below the threshold of 
$50,000. 

b. Exceptions Requiring Board Approval 
Short-term time extensions and/or the movement of funds between phases 
above $50,000 will be considered by the board if the following three parameters 
are met: 

a) The phase(s) involved in the exception request remain fully funded; 
b) The applicable phase can be implemented within six months of PSRC 

Board action; and 
c) There is a compelling need for the exception. 

i. Examples of a compelling need include a funding gap which the 
transfer will fill, or significance of opportunity lost if the exception is 
not granted (i.e. there is a risk of losing other non-PSRC funding if 
not granted or there would be a significant impact on the timing of 
completion and coordination with other projects). 
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ii. The transfer of funds to reduce the local match commitment 
provided in the competitive project selection process is not 
considered a compelling need. 
 

Exceptions that will not be Considered 

The following requests will not be considered for an exception to the project tracking 
policies, unless deemed necessary as part of a rebalancing and/or supplemental 
funding action process: 

1. Scope changes 
2. Transfer of PSRC funds from one project to another 
3. Additional time to pursue funding for cost overruns 
4. De-federalizing (i.e. swapping PSRC funds for local and/or state funds with 

the intent of de-federalizing the project) 
 

Review and Approval Process 

PSRC staff will review all exception requests in coordination with WSDOT and the 
chairs of RPEC and the countywide forums, and prepare a recommendation to PSRC‘s 
Boards. Sponsors applying for an exception will be made aware of when their request 
will be reviewed and will have an opportunity to answer any questions the group may 
have. In the event a consensus cannot be reached among this group, exception 
requests will be reviewed by RPEC for a final recommendation. All exception requests 
will be provided to PSRC‘s Boards for final action. 
 
1J.  Hardship Policy / Requests for Additional Funding 
 
At times the board receives requests for additional funding due to emergent situations.  
The only time these requests may be considered are during contingency or other 
supplemental funding opportunities.  Requests will be evaluated by the Regional Project 
Evaluation Committee (RPEC) to determine if the need is a true emergency and if so, 
what offsets might be appropriate for future funding competitions. 
 
The definition of “emergency” will be applied as follows: 

• The need is due to a situation that was unpredictable and for which the 
sponsoring agency could not have planned; AND 
• The facility / project has been impacted by a natural disaster or catastrophic 

event; or 
• The facility / project is experiencing a major safety issue; or 
• There are or will be significant impacts to the regional system and/or local 

population / employment centers if the need is not addressed. 
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The existence of a funding shortfall by itself is not considered to meet the 
threshold of an emergency under these policies. 
 
Should the request be approved, any subsequent offsets to future funding competitions 
will be considered on a sliding scale basis.  RPEC will evaluate each request and 
include this provision in a recommendation to the Transportation Policy Board. 
 
Any limitations on future funding competitions that may be placed on the requesting 
agency will take into consideration the following: 

• The size of the emergency funding request; 
• The level of effort by the agency to fill the funding gap; and 
• The funding caps placed on award amounts as adopted in the Policy Framework 

for PSRC’s Federal Funds. 
 

If the emergency is due to a disaster (natural or human caused), no limitations on future 
funding competitions will be placed.   
 
RPEC will review each request taking the above factors into consideration when 
preparing a recommendation to the Transportation Policy Board. 
 
Requests for emergency funding that are due to natural disasters or catastrophic events 
need not be tied to projects that have already been awarded PSRC funds or been 
placed on a PSRC contingency list.  However, requests that are due to other, “non-
event,” types of situations should be limited to those projects that have been evaluated 
in a previous PSRC funding competition. 
 
Section 2:  FTA Funding Policies 
 
PSRC has primary responsibility for project selection and distribution of the following 
Federal Transit Administration funding programs:  

• Urbanized Area Formula (Section 5307) 
• State of Good Repair - High Intensity Fixed Guideway (Section 5337) 
• State of Good Repair - High Intensity Motor Bus (Section 5337) 
• Bus and Bus Facilities (Section 5339) 

 
Projects that receive PSRC‘s FTA funds are selected through a process coordinated 
with FTA and the public transit agencies in the region. The process splits the available 
FTA funds between an earned share process and a regional process. The earned share 
funding amounts are based on the service and operating characteristics of the agencies 
in the region‘s three urbanized areas (UZAs): Bremerton, Marysville, and Seattle-
Tacoma-Everett (STE). These funds are distributed to each public transit agency based 
on their earnings. Per adopted regional policy, three agencies external to the STE UZA 
are also able to access the FTA funds earned from service they provide to the area.   
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The remaining FTA funds come to the region based on regional attributes such as 
population density. This portion of the funds is generally distributed within the STE UZA 
through a regional competition and a preservation set-aside.  
 

PSRC’s FTA Funding Process Overview 
 

 
 
Funding recommendations for PSRC‘s FTA funds are based on the requirements of 
federal law, guidance from adopted regional and local plans, and the policy framework 
adopted prior to each PSRC project selection process. Recommendations are first 
reviewed by PSRC‘s Regional FTA Caucus, Transportation Operators Committee 
(TOC), and Transportation Policy Board. The Transportation Policy Board then 
recommends the distribution of funds for final approval by the Executive Board. 
 
2A.  Obligation Deadlines 
 
Regional FTA Funds 

Sponsors of projects are required to designate an estimated obligation date for each 
project phase with PSRC‘s FTA funds. Regional funds, including regional competitive 
and preservation set-aside funds, are only allowed a one-year grace period beyond their 
estimated date to obligate funds. Funds will be considered to have met the PSRC 
obligation deadlines once the sponsor has created a corresponding grant application in 
FTA’s Transit Award Management System (TrAMS). If this step has not occurred by the 
end of the grace period, funds will be removed from the project. Returned funds from 
cancelled projects or projects that did not meet their deadlines will be distributed to 
either the adopted contingency list in effect at the time or applied to the next project 
selection process. 
 
When any regional FTA funds are nine months past their estimated obligation date 
(before the one-year grace period expires), PSRC staff will contact the project sponsor 
to gather information on the reasons for the delay. If the sponsor requests an obligation 
date extension, PSRC staff will review and prepare a recommendation to the Regional 
FTA Caucus and TOC for their review and recommendation to the Transportation Policy 
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Board. The length of any obligation date extension will be determined on a case-by-
case basis and may be allowed for any date within the four-year time span of the 
current Regional Transportation Improvement Program. 
 
After the grant application is created in TrAMS, PSRC staff will continue monitoring to 
ensure that the funding is subsequently obligated in a timely manner. For regional FTA 
funds, if applications have not been submitted six months after their creation in TrAMS 
staff will reach out to sponsors to gather information on the reasons for delay and 
evaluate if follow-up is needed from PSRC and the Regional FTA Caucus. For regional 
FHWA funds that have been flexed to FTA and applications created in TrAMS, staff will 
reach out if the application has not been submitted three months after being created. 
 
Earned Share FTA Funds 

All funds also have an FTA-designated lapse date based on their appropriation year and 
funding source. If funds are not obligated by their lapse date, FTA will redistribute them 
to another region. Earned share funds do not have a required PSRC obligation 
deadline, but funds will be regularly monitored to ensure they do not become at risk of 
lapsing. However, as they are used to track when funds were first programmed and 
monitor progress, estimated obligation dates cannot be changed for earned share 
funds.  
 
PSRC will provide regular reports to the Regional FTA Caucus and TOC on obligations 
of all FTA funded projects. The reports will include detailed information on any regional 
FTA funds that are approaching the end of their one-year grace period. Project funding 
expenditures are not monitored except to determine when projects have fully completed 
their scope of work. 
 
2B.  Programming Adjustments  
 
On an annual basis, FTA requires that PSRC review the estimates used to program 
FTA funds against the actual allocation approved by Congress and make adjustments 
to reconcile the two amounts as necessary. Since Kitsap Transit and Community Transit 
are the only transit agencies operating in the Bremerton and Marysville UZAs, FTA 
funds within those UZAs are distributed entirely through the earned share process. The 
STE UZA earned share funds are distributed to transit agencies in the UZA using the 
national FTA distribution formula.  
 
For regional competitive funds, any increase in the regional portion of funds will be 
applied to the adopted contingency list, while a reduction in the regional portion of funds 
will be applied to previously awarded projects. The preservation set-aside is a fixed 
amount that will not be adjusted; however, the distribution among agencies is revised 
based on their annually adjusted earned share percentages.  
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The FTA annual adjustments may reflect either an increase or a reduction in funding for 
each transit agency. For projects impacted by the adjustments, sponsors must also 
make at least one of the following changes: 

• Update project scopes to reflect the funding increase or decrease;  
• Keep the project budget constant by adding or removing funds from other 

sources; 
• Provide information on why no changes are necessary due to increases or 

decreases in project costs.  
 
Once reviewed by PSRC staff, project adjustments will be recommended to the 
Regional FTA Caucus and TOC and subsequently to PSRC’s Boards for action.  
 
2C.  Project Funding and Scope Changes 
 
Funding Changes 

Sponsors may submit requests to redistribute funds between their Earned Share 
projects outside of the annual adjustments process. PSRC staff will gather the following 
information for each request:  

• Need to redistribute funds between projects; 
• Impact of the redistribution on the programming and budgets of impacted 

projects and; 
• Impact of the funding changes on the scopes of impacted projects. 

 
Regional competitive funds cannot be moved between projects. Preservation set-aside 
funds can only be moved to eligible preservation and maintenance projects.  
 
For the STE UZA, all earned share funding redistribution requests will be recommended 
by both the Regional FTA Caucus and TOC. Funding redistribution requests by external 
transit agencies or for Bremerton or Marysville UZA funding will only be reviewed by the 
TOC. Once reviewed by the committees, requests will be recommended to PSRC’s 
Boards for action.  
 
Sponsors may also request to move earned share and preservation set-aside funds 
between project phases. Sponsors can request to redistribute funds between existing 
project phases through the regular TIP modification process. Requests to move funds to 
new project phases will first need to be reviewed by the Regional FTA Caucus and TOC 
and subsequently recommended to PSRC’s Boards for action. Regional competitive 
funds cannot be moved between project phases.   
 
Scope Changes 

PSRC funds are awarded to projects with the expectation they will be completed as 
originally described and scheduled. Funded projects were evaluated, underwent a 
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public review and comment period, and were included in a regional air quality analysis 
based upon the scope of work they submitted at the time of their grant application. 
 
Any requests to change a project‘s description must be reviewed and approved in 
advance by PSRC staff to ensure that the modified description is consistent with the 
project‘s original scope, purpose, intent, and/or utility. For earned share funds, the 
sponsoring agency will make a request to the Regional FTA Caucus and TOC, who will 
review and make a recommendation to the Transportation Policy Board. For regional 
competitive funds, if such a request is deemed to deviate from the original scope of 
work, the request will be denied. Should a request be denied by PSRC staff, project 
sponsors may appeal directly to the Transportation Policy Board.  
 
Section 3.  Project Progress Reports 
 
All project sponsors must submit status reports to PSRC that identify actual and/or 
expected progress of their projects. These progress reports – for all PSRC funded 
projects - are to be completed by sponsors twice a year at the request of PSRC staff, 
and will be used to track the progress of individual projects.  In addition, the reports will 
serve to monitor the region‘s overall progress towards achieving its annual FHWA 
delivery expectations. Requests will coincide with the timing associated with PSRC‘s 
annual delivery deadlines.  
 
Progress reports will be used to determine whether projects are on track or delayed in 
meeting their milestones. If a sponsor reports that the scope of work is complete and all 
project funds have been expended, the project will then be marked as complete and no 
further reports will be requested. Projects identified as operationally complete will still be 
considered active until they have expended all federal funds and completed their full 
scope of work. 
 
Performance reports for PSRC‘s FHWA and FTA funds will be provided to PSRC‘s 
Transportation Policy and Executive Boards on a regular basis. These reports will 
summarize the region‘s progress at delivering transportation projects, and provide 
information on competitive project awards that did not meet their obligation deadline and 
were returned for redistribution. 
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