

Obligation Deadline Extension Requests Submitted to PSRC for 2019

The following are projects awarded through PSRC's 2016 Project Selection Process with a June 1, 2019 obligation deadline that have submitted a request for an extension until December 31, 2019.

TIP ID	Agency	Project	Phase	Amount	Status
EDM-28	Edmonds	84th Ave. W Overlay from 220th St. SW to 212th St. SW	Construction	\$ 595,200	Approved
GIG-10	Gig Harbor	Stinson Avenue Overlay and Intersection Improvements	Construction	\$ 515,000	Approved
KNM-12	Kenmore	Simonds Road Overlay	Construction	\$ 355,351	Approved
MET-221	King County	White Center 100th SW Non-Motorized Safety Improvements	Construction	\$ 759,622	Approved
KTCO-38	Kitsap County	Washington Blvd. Corridor Improvements	Construction	\$ 450,000	Approved
KTCO-39	Kitsap County	Totten Road	Construction	\$ 723,000	Approved
LW-35	Lakewood	Steilacoom Boulevard/88th St. SW Overlay - Weller Rd SW to Custer Rd. SW	Construction	\$ 747,000	Approved
MC-9	Mill Creek	Seattle Hill Road Preservation	Construction	\$ 720,000	Approved
PS-14	NWSA	NWSA Freight Advanced Traveler Information Systems (FRATIS)	Construction	\$ 519,000	Approved
PAC-7	Pacific	West Valley Highway Reconstruction - County Line to 1st Ave W	Right of Way	\$ 630,000	Approved
POE-3	Port of Everett	Port of Everett Diesel Emission Reduction*	Construction	\$ 3,000,000	Approved
PB-16	Poulsbo	Noll Road Corridor Improvements	Construction	\$ 3,429,448	Approved
RED-47	Redmond	152nd Avenue Main Street	Right of Way	\$ 4,400,000	Approved
REN-40	Renton	Williams Ave S and Wells Ave S Conversion Project	Construction	\$ 3,850,000	Approved
SAM-5	Sammamish	Sammamish, WSDOT and King County ITS Improvement Project	Construction	\$ 1,025,050	Approved
SEA-222	Seattle	Bell St Protected Bike Lane	Construction	\$ 1,349,521	Approved
SEA-199	Seattle	Route 48 South Electrification	Construction	\$ 3,286,610	Approved
SEA-204	Seattle	15th Ave NE Preservation	Construction	\$ 1,500,000	Approved
SL-21	Shoreline	15th Avenue NE Pavement Preservation	Construction	\$ 461,913	Approved
SNOCO-134	Snohomish Co.	Adaptive Signal Control System Phase 2	Construction	\$ 1,557,000	Approved
STN-11	Stanwood	90th Avenue NW	Construction	\$ 1,437,750	Approved
TUK-59	Tukwila	Strander Blvd/SW 27th St Extension	Right of Way	\$ 1,254,250	Approved
TUK-60	Tukwila	West Valley Highway/Longacres Way Shared Use Pathways	Construction	\$ 441,063	Approved

Total \$ 33,006,778